COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2015

ESTI MATE SUMVARY 10: 31: 23
CONTI D: C19304- COMBO ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19304- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TIME ALLOW 8/31/2015 FI XED COVPLETI ON DATI
US50 NEAR COTCPAXI, STR K-14-J, STR K-14-B PERCENT TIME:  106. 25 ORI G TIME ALLON 11/24/201 FI XED COMPLETI ON DAT
PRQIECT NO FBRO503- 079
US50 NEAR COTCPAXI , STR K- 14-J
NAVE OF ROAD:
PROQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 10/ 2015 DATE TI ME STARTED 03/25/2015
205 Tunnel Drive DATE LET 07/ 03/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 12/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,302, 466. 79 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,748,651.26 NON-PARTI Cl PATI NG 1, 165, 563. 48 134, 272. 32
PERCENT COVPLETE: 89. 49% TOTAL EARNI NGS 1, 165, 563. 48 134,272. 32
FUNDS AVAI LABLE: $ 136, 903. 31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 165, 563. 48 134, 272. 32
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -18, 368. 58 -502. 24
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 147, 194. 90 133, 770. 08
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 147, 194. 90 133, 770. 08
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 133, 770. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 19304-BI D
PRQJECT: FBR0503- 079 ESTI MATE NO 0006
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000
LS
5, 079. 36000
0010 202-00090 Renoval of Delineator 32.000
EACH
13. 98000
0015 202-00220 Renoval of Asphalt Mat 3, 002. 000
SY
1. 69000
0020 202-00240  *Renpval of Asphalt Mat (Pl aning) 4,061. 330
SY
3. 14000
0025 202-00810 Renoval of Ground Sign 3. 000
EACH
34. 95000
0030 202-01000 Renoval of Fence 372. 000
LF
3. 08000
0035 202-01130 *Renoval of Quardrail Type 3 1, 200. 000
LF
5. 82000
0040 202- 04002 G ean Cul vert 1. 000
EACH
2, 060. 00000
0045 202-05030  *Sawi ng Asphalt Material (10 Inch) 227. 000
LF
3.21000
0050 203-00060 Enbanknent Material (Conplete In Place) 1, 893. 000
CY
15. 92000
0051 203-00100 Mick Excav Mick Excavation 365. 000
CY

19. 00000
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Page 2
ESTI MATE RUN 09/ 10/ 2015

10: 31: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5,079. 36
0. 00
377. 46
-2,982.85
94. 64
23.02
12, 752. 58
34.95
104. 85
0. 00
1,145.76
0. 00
6, 984. 00
0. 00
2, 060. 00
0. 00
728. 67
0. 00
27,239. 12
0. 00
6, 935. 00



CONTI D: C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19304-BI D ESTI MATE RUN 09/ 10/ 2015
PRQIECT: FBR0503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0055 203- 00400 Rock Excavation 486. 000 400. 000
[e'% 86. 000 3, 420. 22
39. 77000 486. 000 19, 328. 22
0060 203- 01500 Bl adi ng 20. 000 13. 000
HOUR 0. 000 0. 00
140. 63000 13. 000 1, 828.19
0065 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
107. 25000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
93. 86000 0. 000 0. 00
0075 203- 01597 Pot hol i ng 10. 000 8. 500
HOUR 0. 000 0. 00
139. 51000 8. 500 1, 185. 84
0080 207- 00205 Topsoi | 650. 000 0. 000
[e'% 525. 000 3, 034.50
5. 78000 525. 000 3,034.50
0085 208- 00005 *Er osi on Log 280. 000 280. 000
LF 0. 000 0. 00
4. 23000 280. 000 1, 184. 40
0090 208- 00020 *Silt Fence 2, 500. 000 1, 760. 000
LF 0. 000 0. 00
1. 45000 1, 760. 000 2,552. 00
0095 208- 00040 Check Dam 20. 000 0. 000
EACH 9. 000 3,614.94
401. 66000 9. 000 3,614.94
0100 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
676. 21000 1. 000 676. 21
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 023. 93000 2.000 2,047.86



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19304-BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 24. 000
HOUR 6. 000 275. 64
45. 94000 30. 000 1,378. 20
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 25. 000
HOUR 0. 000 0. 00
102. 80000 25. 000 2,570. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 5. 500
HOUR 0. 000 0. 00
87.18000 5. 500 479. 49
0125 208-00107 Renoval of Trash 50. 000 7.500
HOUR 0. 000 0. 00
58. 68000 7.500 440. 10
0130 208-00205 Erosi on Control Supervisor 256. 000 126. 500
HOUR 80. 000 4, 668. 80
58. 36000 206. 500 12, 051. 34
0135 210-01011 Reset Gate 1. 000 0. 000
EACH 1. 000 1,013. 39
1, 013. 39000 1. 000 1,013. 39
0140 210-01130 *Reset Cuardrail Type 3 525. 000 0. 000
LF 525. 000 15,114.75
28. 79000 525. 000 15,114.75
0145 212-00006 *Seeding (Native) 1. 200 0. 000
ACRE 0. 980 1, 224. 69
1, 249. 68000 0. 980 1, 224. 69
0150 212-00032 *Soi | Condi tioning 1. 200 0. 000
ACRE 0. 980 5,118.61
5,223. 07000 0. 980 5,118.61
0155 213-00003 *Mul ching (Weed Free) 1. 200 0. 000
ACRE 0. 000 0. 00
723. 76000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 120. 000 0. 000
LB 0. 000 0. 00
3. 62000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19304-BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0165 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 4, 479. 000 0. 000
SY 4, 479. 000 13, 526. 58
3. 02000 4, 479. 000 13, 526. 58
0166 216-00301 Turf Reinf Mat (A 1) TRM 297. 000 0. 000
Sy 297. 000 1, 930. 50
6. 50000 297. 000 1, 930. 50
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
68. 07000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 30000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Management 0. 500 0. 500
LS 0. 000 0. 00
2, 774.88000 0. 500 1, 387.44
0185 250-00110 *Heal th and Safety O ficer 100. 000 18. 000
HOUR 0. 000 0. 00
110. 67000 18. 000 1, 992. 06
0190 304- 06007 Aggregate Base Course (Cl ass 6) 1, 077.500 1,077.500
CY 0. 000 0. 00
32.29000 1, 077.500 34,792. 48
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 16. 000
TON 0. 000 0. 00
215. 08000 16. 000 3,441. 28
0200 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 608. 000 1, 298. 020
TON 114. 590 15, 096. 09
131. 74000 1, 412. 610 186, 097. 24
0205 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 805. 000 213. 000
GAL 0. 000 0. 00
4. 96000 213. 000 1, 056. 48
0206 506- 01020 Geogrid Reinforce Geogrid - Soft Spot Repair 0. 000 0. 000
SY 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19304-BI D ESTI MATE RUN 09/ 10/ 2015
PRQIECT: FBR0503- 079 ESTI MATE NO 0006 10:31: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 050. 000 650. 000
LF 400. 000 11, 760. 00
29. 40000 1, 050. 000 30, 870. 00
0215 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 5, 054. 20
2,527.10000 2. 000 5, 054. 20
0220 607- 00005 End Post 3. 000 0. 000
EACH 3. 000 1,091. 55
363. 85000 3. 000 1,091. 55
0225 607- 00010 Corner and Line Brace Post 2.000 0. 000
EACH 2. 000 1, 059. 70
529. 85000 2. 000 1, 059. 70
0230 607-01000 Fence Barbed Wre with Metal Posts 476. 000 0. 000
LE 476. 000 2,451. 40
5. 15000 476. 000 2,451. 40
0235 607-11525 Fence (Pl astic) 780. 000 780. 000
LF 0. 000 0. 00
2.20000 780. 000 1, 716. 00
0240 607-11580 Fence (Tenporary) 370. 000 0. 000
LF 0. 000 0. 00
5. 06000 0. 000 0. 00
0245 612-00001 Del i neator (Type I) 17. 000 0. 000
EACH 17. 000 363. 29
21. 37000 17. 000 363. 29
0250 612-00002 Del i neator (Type I1) 13. 000 0. 000
EACH 13. 000 290. 16
22.32000 13. 000 290. 16
0255 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 2.000 48. 08
24. 04000 2.000 48. 08
0260 614-00011 Sign Panel (Qass I) 8. 000 0. 000
SF 8. 000 124. 40
15. 55000 8. 000 124. 40



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19304- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0265 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 3. 000 842. 07
280. 69000 3. 000 842. 07
0270 621-00425 Det our 1. 000 1. 000
LS 0. 000 0. 00
214, 181. 67000 1. 000 214,181. 67
0275 625- 00000 *Construction Surveying 0. 800 0. 800
LS 0. 000 0. 00
23, 883. 79000 0. 800 19, 107. 03
0280 626- 00000 *Mobi | i zati on 0. 600 0. 600
LS 0. 000 0. 00
137, 255. 47000 0. 600 82, 353. 28
0285 627-00005 *Epoxy Pavenent Mar ki ng 18. 000 0. 000
GAL 18. 000 5,428. 26
301. 57000 18. 000 5,428. 26
0290 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 26. 000 0. 000
GAL 0. 000 0. 00
96. 51000 0. 000 0. 00
0295 630-00000  *Fl aggi ng 1, 000. 000 366. 250
HOUR 213. 750 5, 858. 89
27.41000 580. 000 15, 897. 80
0300 630-00007  *Traffic Control Inspection 50. 000 48. 000
DAY -3.500 -1,238.51
353. 86000 44. 500 15, 746. 77
0305 630-00012  *Traffic Control Management 38. 000 22.000
DAY 16. 000 9, 900. 96
618. 81000 38. 000 23,514.78
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 600
EACH 0. 000 0. 00
1, 469. 22000 3. 600 5,289. 19
0315 630-80336 *Barricade (Type 3 M B) (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
180. 94000 5. 400 977.08



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19304- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: FBRO503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0320 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 000 0. 00
36. 19000 3. 600 130. 28
0325 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 30. 600
EACH 0. 000 0. 00
48. 26000 30. 600 1,476.76
0330 630-80344 *Construction Traffic Sign (Special) 50. 000 45. 000
SF 0. 000 0. 00
18. 10000 45. 000 814. 50
0335 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 136. 26000 1. 800 5, 645. 27
0340 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 43. 200
EACH 0. 000 0. 00
18. 10000 43. 200 781.92
0341 630-80363 Drum Channel Dev (Light) (F) Drum Channelizing Device 42.000 37. 800
(Light) (Flashing)
EACH 0. 000 0. 00
35. 00000 37. 800 1, 323. 00
0345 630-80370 Concrete Barrier (Tenporary) 444. 000 399. 600
LF 0. 000 0. 00
36. 67000 399. 600 14, 653. 33
0350 630-80380 *Traffic Cone 50. 000 9. 000
EACH 0. 000 0. 00
4. 83000 9. 000 43. 47
0355 630-85011 *I npact Attenuator (Tenporary) 315. 000 221. 400
DAY 17.100 1, 064. 30
62. 24000 238. 500 14, 844. 24
0360 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19304-BI D ESTI MATE RUN 09/ 10/ 2015
PRQIECT: FBR0503- 079 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0370 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70021 F/ A On- The-Job Trai nee 768. 000 768. 000
HOUR 0. 000 0. 00
1. 00000 768. 000 768. 00
0390 700- 70034 F/ A ERCSI ON CONTROL 15, 177.740 15, 177. 740
FA 0. 000 0. 00
1. 00000 15, 177. 740 15, 177. 74
CAT 0200 CURRENT AMI  $ 995, 359.27 $ 109, 212.58 % 864, 633. 45
CAT NOO300 0300 STRUCTURE K- 14- AA
0395 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37, 196. 05000 1. 000 37,196. 05
0400 206- 00000 Structure Excavation 350. 000 90. 000
CY 0. 000 0. 00
13. 35000 90. 000 1, 201. 50
0405 206- 00100 Structure Backfill (dass 1) 240. 000 240. 000
CY 0. 000 0. 00
48. 52000 240. 000 11, 644. 80
0410 206-00200  Structure Backfill (O ass 2) 170. 000 170. 000
CY 0. 000 0. 00
16. 83000 170. 000 2,861.10
0415 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
33, 644. 22000 1. 000 33, 644. 22



CONTI D: C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19304- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: FBR0O503- 079 ESTI MATE NO. 0006 10:31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE K- 14- AA
0420 206-01782 Shoring (Area 2) 1. 000 0. 950
LS 0. 050 1,098. 69
21, 973. 88000 1. 000 21,973. 88
0425 506- 00206 Riprap (6 Inch) 19. 000 0. 000
Cy 19. 000 953. 04
50. 16000 19. 000 953. 04
0430 515-00120 *Wat er proof i ng ( Menbrane) 261. 000 119. 000
Sy 0. 000 0. 00
19. 06000 119. 000 2,268.14
0435 601- 03030 *Concrete Cass D (Box Culvert) 182. 000 165. 000
cY 17. 000 5, 586. 03
328. 59000 182. 000 59, 803. 38
0440 601- 03050 *Concrete Class D (Wall) 81. 500 58. 000
cY 23.500 12,671. 20
539. 20000 81. 500 43,944. 80
0445 602- 00000 *Rei nforcing Steel 36, 642. 000 34, 100. 000
LB 2,542.000 2,770.78
1. 09000 36, 642. 000 39,939.78
0450 602- 00020 *Reinforcing Steel (Epoxy Coated) 20, 336. 000 19, 136. 000
LB 1, 200. 000 1, 980. 00
1. 65000 20, 336. 000 33, 554. 40
CAT 0300 CURRENT AMI  $ 295,162.61$ 25,059.74$%  288,985.09
CAT NO0400 0400 CE BID | TEMB
0455 620- 00002 Field Ofice (Qass 2) 0. 600 0. 600
EACH 0. 000 0. 00
9, 571. 73000 0. 600 5,743.04
0460 620-00012 Field Laboratory (d ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
9, 316. 82000 0. 600 5, 590. 09
0465 620- 00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0. 00
1, 019. 63000 0. 600 611.78
CAT 0400 CURRENT AMI  $ 11,944.91 % 0.00% 11, 944.91

PRQJIECT TOTAL CURRENT AMI $ 1,302, 466.79 $

134,272.32% 1,165, 563. 45



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2015

ESTI MATE SUMVARY 10: 31: 23
CONTI D: C19304- COVBO ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 20066- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 170.0 DAYS TIME ALLOW 8/31/2015 FI XED COVPLETI ON DATI
US50 NEAR COTCPAXI, STR K-14-J, STR K-14-B PERCENT TIME:  106. 25 ORI G TI ME ALLON 11/24/201 FIXED COVPLETI ON DATI

PRQJECT NO BR 0503- 084

US50 NEAR COTOPAXI, STR K-14-J, STR K-14-B

NAME OF ROAD:
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 10/ 2015 DATE TI ME STARTED 03/25/2015
205 Tunnel Drive DATE LET 07/ 03/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 12/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 541, 162. 34 PARTI Ol PATI NG $ 518, 482. 99 $ 19, 372. 84
AWARD PRQIECT AMT: $  1,748,651. 26 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 81% TOTAL EARNI NGS 518, 482. 99 19,372.84
FUNDS AVAI LABLE: $ 22,679.35 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 518, 482. 99 19, 372. 84
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,861.19 502. 24
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 510, 621. 80 19, 875. 08
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 510, 621. 80 19, 875. 08
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 19, 875. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20066- BI D ESTI MATE RUN 09/ 10/ 2015
PRQIECT BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202-00090 Renoval of Delineator 4. 000 4. 000
EACH 0. 000 0. 00
13. 98000 4. 000 55. 92
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 293. 000 1, 202. 000
sy 0. 000 0. 00
3. 14000 1, 202. 000 3,774.28
0011 202- 00220 Rem Asphalt Mat REM OF ASPHALT MAT 164. 000 0. 000
Sy 164. 000 277.16
1. 69000 164. 000 277.16
0015 202-00810 Renoval of Ground Sign 2. 000 1. 000
EACH 0. 000 0. 00
34. 95000 1. 000 34.95
0020 202-01130 *Renoval of Quardrail Type 3 225. 000 225. 000
LF 0. 000 0. 00
5. 82000 225. 000 1, 309. 50
0025 203-01597 Pot hol i ng 20. 000 15. 500
HOUR 0. 000 0. 00
139. 51000 15. 500 2,162. 41
0030 207- 00205 Topsoi | 60. 000 60. 000
cY 0. 000 0. 00
5. 78000 60. 000 346. 80
0035 208- 00020 *Silt Fence 392. 000 392. 000
LF 0. 000 0. 00
1. 45000 392. 000 568. 40
0040 208- 00040 Check Dam 5. 000 2.000
EACH 0. 000 0. 00
401. 66000 2.000 803. 32
0045 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 676. 21
676. 21000 1. 000 676. 21
0050 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0.00
1, 023. 93000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20066- Bl D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0055 208- 00103 Renoval and Di sposal of Sedinent (Labor) 24. 000 24. 000
HOUR 0. 000 0. 00
45. 94000 24.000 1, 102. 56
0060 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00
102. 80000 9. 000 925. 20
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 4.000
HOUR 0. 000 0. 00
87.18000 4.000 348.72
0070 208-00107 Renoval of Trash 20. 000 14.500
HOUR 0. 000 0. 00
58. 68000 14.500 850. 86
0075 208- 00205 Erosi on Control Supervisor 80. 500 80. 500
HOUR 0. 000 0. 00
58. 36000 80. 500 4,697. 98
0080 212-00006 *Seedi ng (Native) 0.116 0. 000
ACRE 0.116 144. 96
1, 249. 68000 0.116 144. 96
0085 212-00032 *Soi | Condi tioning 0.116 0. 000
ACRE 0.116 605. 88
5,223. 07000 0.116 605. 88
0090 213-00003 *Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
723. 76000 0. 000 0. 00
0095 213-00061 *Mul ch Tacki fier 10. 000 0. 000
LB 0. 000 0. 00
3. 62000 0. 000 0. 00
0096 216-00042 Soi |l Retent Bl anket (BioD S/C) SRB 562. 000 0. 000
Sy 562. 000 1,697. 24
3. 02000 562. 000 1,697. 24
0100 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00

68. 07000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20066- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0105 240-00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
15. 30000 0. 000 0.00
0110 250- 00010 *Envi ronnental Health and Safety Management 0. 500 0. 500
LS 0. 000 0. 00
2,774.88000 0. 500 1,387. 44
0115 250-00110 *Heal th and Safety O ficer 86. 000 86. 000
HOUR 0. 000 0. 00
110. 67000 86. 000 9, 517.62
0120 304- 06007 Aggregate Base Course (Cl ass 6) 12. 000 0. 000
CcY 0. 000 0. 00
32.29000 0. 000 0. 00
0125 403-34741 *Hot Mx Asphalt (G ading SX) (75) (PG 64-22) 287. 000 227.730
TON 0. 000 0. 00
131. 74000 227.730 30, 001. 15
0126 403-00720  HVA (Patching) (Asph) HVA PATCH NG 24.520 0. 000
TON 24.520 5,273.76
215. 08000 24.520 5,273.76
0130 411-10255 *Emul sified Asphalt (Sl ow Setting) 147. 000 67. 500
GAL 0. 000 0. 00
4. 96000 67. 500 334. 80
0131 506-00206 Riprap (6 In) RIP RAP 10. 000 0. 000
CcY 10. 000 501. 60
50. 16000 10. 000 501. 60
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 125. 000 125. 000
LF 0. 000 0. 00
29. 40000 125. 000 3,675.00
0140 606-01370 *Transition Type 3G 4. 000 3. 000
EACH 1. 000 1,752.69
1, 752. 69000 4.000 7,010. 76
0145 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,527.10000 1. 000 2,527.10
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PON: 20066- Bl D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0150 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 950. 51000 3. 000 5,851.53
0155 612-00003 Delineator (Type I11) 4. 000 4.000
EACH 0. 000 0. 00
24. 04000 4.000 96. 16
0160 614-00011 Sign Panel (Qass I) 3. 000 3. 000
SF 0. 000 0. 00
15. 55000 3. 000 46. 65
0165 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 2. 000
EACH 0. 000 0. 00
280. 69000 2.000 561. 38
0170 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
23, 883. 79000 0. 200 4,776.76
0175 626- 00000 *Mobi | i zat i on 0. 400 0. 400
LS 0. 000 0. 00
137, 255. 47000 0. 400 54,902. 19
0180 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 300 758. 29
2,527. 63000 1. 000 2,527.63
0185 627-00005 *Epoxy Pavenent Mar ki ng 4. 000 0. 000
GAL 4. 000 1, 206. 28
301. 57000 4. 000 1, 206. 28
0190 627-30110 *Pavenent Marking Paint (Xwal k- Stop Line) 48. 000 0. 000
SF 0. 000 0. 00
12. 07000 0. 000 0. 00
0195 630- 00000 *Fl aggi ng 392. 000 363. 750
HOUR 28. 250 774.33
27.41000 392. 000 10, 744. 72
0200 630- 00007 *Traffic Control Inspection 50. 000 31.000
DAY 10. 000 3,538. 60

353. 86000 41. 000 14,508. 26
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PCN: 20066- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0205 630- 00012 *Traffic Control Management 34.500 31. 000
DAY 3. 500 2,165. 84
618. 81000 34. 500 21, 348. 95
0210 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 000 0.00
1, 469. 22000 3. 600 5,289.19
0215 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 2.700
EACH 0. 000 0.00
180. 94000 2.700 488. 54
0220 630-80341 *Construction Traffic Sign (Panel Size A) 2. 000 1.800
EACH 0. 000 0.00
36. 19000 1. 800 65. 14
0225 630-80342  *Construction Traffic Sign (Panel Size B) 35. 000 31. 500
EACH 0. 000 0. 00
48. 26000 31. 500 1,520. 19
0230 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0.00
3, 136. 26000 2.700 8, 467. 90
0235 630-80360  *Drum Channel i zi ng Device 25. 000 22.500
EACH 0. 000 0.00
18. 10000 22.500 407. 25
0240 630-80370 Concrete Barrier (Tenporary) 250. 000 225. 000
LF 0. 000 0. 00
36. 67000 225. 000 8, 250. 75
0245 630- 86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0.00
11, 459. 40000 2.000 22,918. 80
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20066- Bl D ESTI MATE RUN 09/ 10/ 2015
PRQIECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0260 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70021 F/ A On- The-Job Trai nee 512. 000 512. 000
HOUR 0. 000 0. 00
1. 00000 512. 000 512. 00
0285 700-70034 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone Traffic Cone - Site 1 50. 000 45. 000
EACH 0. 000 0. 00
4. 83000 45. 000 217. 35
CAT 0200 CURRENT AMI $ 267,998.57 $ 19,372.84 % 245, 319. 20
CAT NOO300 0300 STRUCTURE K-14-B
0290 202- 00495 *Removal of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
30, 310. 22000 1. 000 30, 310. 22
0295 202- 00503 Renoval of Portions of Present Structure 21.000 21.000
SY 0. 000 0. 00
237. 66000 21.000 4,990. 86
0300 202-05300 *Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
48, 370. 69000 1. 000 48, 370. 69
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PON: 20066- BI D ESTI MATE RUN 09/ 10/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE K-14-B
0305 509-00000 Structural Steel 1, 332. 000 1, 332. 000
LB 0. 000 0. 00
18. 35000 1, 332. 000 24,442.20
0310 509-90000 *Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
7, 009. 92000 1. 000 7,009. 92
0315 515-00120 *Wat er proof i ng ( Menbrane) 283. 000 283. 000
SY 0. 000 0. 00
19. 06000 283. 000 5,393. 98
0320 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 30. 500 30. 500
LF 0. 000 0. 00
150. 79000 30. 500 4,599. 10
0325 601- 03040 *Concrete O ass D (Bridge) 79. 000 79. 000
CcY 0. 000 0. 00
814. 22000 79. 000 64, 323. 38
0330 601- 06150 *Concrete (Patching) 182. 000 182. 000
SF 0. 000 0. 00
43. 43000 182. 000 7,904. 26
0335 602-00020 *Rei nforcing Steel (Epoxy Coated) 15, 425. 000 15, 425. 000
LB 0. 000 0. 00
1. 65000 15, 425. 000 25,451. 25
0340 606-11030 *Bridge Rail Type 10M 167. 000 167. 000
LF 0. 000 0. 00
253. 92000 167. 000 42, 404. 64
CAT 0300 CURRENT AMI  $ 265, 200.50 $ 0.00$ 265, 200. 50
CAT NOO0400 0400 CE BID I TEMS
0345 620-00002 Field Ofice (Qass 2) 0. 400 0. 400
EACH 0. 000 0. 00
9, 571. 73000 0. 400 3, 828. 69
0350 620-00012 Field Laboratory (O ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
9, 316. 82000 0. 400 3,726.73
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CONTI Dt C19304- COVBO
PCN: 20066- BI D ESTI MATE RUN 09/ 10/ 2015
PRQIECT: BR 0503- 084 ESTI MATE NO 0006 10: 31: 23
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 0400 CE BID | TEMB
0355 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
1, 019. 63000 0. 400 407. 85
CAT 0400 CURRENT AMT  $ 7,963.27 % 0.00% 7,963. 27
PROQJIECT TOTAL CURRENT AMI $ 541,162.34 $ 19,372.84 % 518, 482. 97



